

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department – Construction of CTE Building at Nagarjuna Sagar Nalgonda Dist.-
EOAT granted upto 31-8-2002 without LD's - Orders Issued.

PANCHAYAT RAJ &RURAL DEVELOPMENT (PROG.III)DEPARTMENT

G.O.Rt.No.1685

Dt: 10-11-2008

Read the following

1. From the CE (PR&Admn.) Dept., Lr.No. AEE3/CE(PR)/IT/2008,
Dt: 17-9-08.

In the circumstances reported by the CE, PR&Admn in his letter read above, Government after careful examination of the matter hereby accord Post facto extension of Agreement time up to 31-8-2002 without LD's for the construction of CTE Building at Nagarjuna Sagar,Nalgonda District.

The Chief Engineer Panchayat Raj , PR& Admn, Hyderabad shall take further action in the matter accordingly

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITHRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj &Admn.,Hyderabad
The Superintendent Engineer, Panchayat Raj,Nalgonda
The Pay and Accounts Officer,Nalgonda
The Accountant General,AP,Hyderabad
Copy to
PS to M (PR&RD)
P.S. to Secy.
The SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER.